
Open Jobs (by group)
Week of:

Monday, May 29, 2017
Facilities & Experimental Support Group
Weekly work Schedule

Line Phase Serial 
Number

Description Issue Date Originator HoursDays Job Code

Group: Carpenter

Construction 379 Build UED enclosure 9/9/2016 Folz10      |  |  ATF2 150

Construction 10614 Build DI water room 5/19/2017 Folz11  TWTF|  |  FES 48

Group: Survey

Construction 10445 Stony Brook 1/6/2017 Folz21      |  |  CAD 150

Construction 11604 Survey inspection 3/24/2017 Folz22  TW  |  |  CAD 36

Construction 160129 Survey ATF components 1/29/2016 Folz23    T |  |  ATF2 878

Construction 160219 Survey ACC coil and support 2/19/2016 Folz25  T   |  |  IRCMS 346

Construction 10602 112 MHz 5/12/2017 Phillips26      |  |  CEC 8

Construction 10539 Survey EM Cals 3/31/2017 Phillips27      |  |  PHNX 192

Construction 10604 Transport line 5/12/2017 Phillips28  TWTF|  |  LEReC 48

Construction 1 NSLS-II Survey 2/6/2009 Folz30   W F|  |  NSLS 3965

Construction 10625 Survey and align fixture @ 902 5/26/2017 Folz31  TW  |  |  LARP

Group: Electrician

Construction 170312 Install new circuits booster 1 &2 4/14/2017 Phillips39      |  |  LEReC 330

Construction 170311 Racks 6936, 37-cng 2-120V quads to 1 hp 
208V rec. 1002-D

4/14/2017 Phillips40      |  |  LEReC

Construction 100719 Bond try 250 kcmil to building steep, 
1005R

5/19/2017 Folz41      |  |  RHIC 16

Construction 160424 Laser room Net provide 120 volt quad 
box in rack 912

1/27/2017 Folz42      |  |  AGS

Construction 170311 Pks 6936+6937 Reqire 120V quad to 208V 
receptical at 1002D

3/31/2017 Phillips43      |  |  LEReC

Construction 160923 Generators and cranes PM's 9/23/2016 Folz44  TWTF|  |  CAD 1433

Construction 170214 RHIC vertical outcove lighting 1B 3/3/2017 Folz45      |  |  RHIC 24

Construction 140802 Rm A-216 install a N/E 120V Rec for Net 
UPS in 911

5/26/2017 Folz46  TWTF|  |  AGS

Maintenance 161114 Relamp RHIC zones 1002, 1008, 1007 12/2/2016 Folz47      |  |  RHIC 80

Construction 170215 Disconnect 2 fan motors on evap 6,  box 
ends  / install when rebuilt

3/3/2017 Folz48      |  |  AGS

Construction 160807 Provide power for relocating Cooling 
tower / pumps / fan / etc.

1/6/2017 Folz49  TWTF|  |  AGS 32

Construction 170310 NEBA: Relocate cont interf with loc of 
water system 912

3/31/2017 Folz50      |  |  AGS

Construction 161203 Run 60 amp feed to power supply 930-A 5/5/2017 Folz51      |  |  AGS

Construction 160802 Provide 2 x 120V quad receptacle rack 
feed from pnl 957

4/14/2017 Folz52      |  |  RHIC 64

Construction 141103 Remove old cable tray/wiring 912 5/19/2017 Folz53      |  |  AGS

Construction 141102 R&R plug panels @ col F-20/F-23, b912 5/19/2017 Folz54  TWTF|  |  AGS
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Group: Electrician

Construction 1027348 Relamp A4 target rooms 901-A 5/26/2017 Site55      |  |  EP

Dismantle 10616 Remove tray / AC circuit from Slow beam 
racks

5/26/2017 Folz56    TF|  |  FES

Maintenance 10587 Assist water group, 1004, 957, LINAC CT 5/5/2017 Folz58      |  |  FES 40

Group: Rigging

Dismantle 10617 Bring slow beam racks to scrap 5/26/2017 Folz60      |  |  FES

Construction 11332 Move equipment to BILP 4/7/2017 Pontieri61   WT |  |  BLIP 20

Construction 11341 Remove 1.3GHz gun from clean room 5/19/2017 Folz62     F|  |  RHIC

Construction 883 Assemble magnet steel 12/9/2016 Phillips63    T |  |  SPHX 400

Construction 1265 Assist plumber @ 914 5/12/2017 Folz64      |  |  AGS 6

Construction 10624 Support clean room 5/26/2017 Folz65  TWTF|  |  FES

Dismantle 10599 Clear lead yard 5/5/2017 Folz66    TF|  |  FES 144

Construction 10619 Move cathode cart 5/26/2017 Phillips67  T   |  |  LEReC

Construction 8919 Assist AGS 12/6/2013 Folz68      |  |  AGS 368

Construction 11472 Move 4 plates for J. Fite 5/19/2017 Phillips69  T   |  |  LEReC

Construction 10594 Load truck and steel to yard 5/12/2017 Phillips70     F|  |  PHNX

Construction 10611 Bldg 912, Move N50 PS to floor 5/19/2017 Folz71      |  |  AGS

Construction 10616 Unload truck 5/26/2017 Phillips72   W  |  |  LEReC

Construction 941 Survey intermodals 2/24/2017 Folz73   W  |  |  FES 372

Construction 10426 Load scrap 12/2/2016 Folz74      |  |  FES

Maintenance 8152014 PM's cranes and generators 8/15/2014 Folz75      |  |  FES 586

Construction 11452 UED sidewall blocks 5/26/2017 Folz76  T   |  |  ATF2

Construction 11454 Steel plate ATF2 LINAC 5/26/2017 Folz77  T   |  |  ATF2

Construction 10623 Rig block to 1002-F 5/26/2017 Phillips78      |  |  LEReC

Group: Mechanical Tech

Miscellaneous 7410 Locate NSRL spares 10/14/2016 Pearson90      |  |  NSRL

Construction 11155 Magnet base 4/22/2016 Phillips91  TWTF|  |  SPHX 1564

Construction 10554 Assemble magnet supports etc. 4/7/2017 Phillips92      |  |  SPHX 50

Construction 7415 Replace windows 4/14/2017 Pearson94      |  |  NSRL

Construction 11336 Install panels 4/14/2017 Pontieri96   W F|  |  BLIP 24

Construction 10376 Install coax / waveguide 12/23/2016 Phillips97      |  |  LEReC 518

Construction 11340 Fab top plate 5/12/2017 Folz99    TF|  |  RHIC 24

Construction 10567 Connect 6 manifold part 1002-B 4/21/2017 Phillips100   W  |  |  LEReC 8

Group: Electronic Services

Dismantle 10562 Decommission slow beam interlock racks 4/21/2017 Folz104    T |  |  FES 40
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Group: Electronic Services

Construction 10618 Check Siemens program history (shift 
work and OT)

5/26/2017 Folz105    T |  |OT AGS

Construction 10520 Update spare regulator cards. Modify. 
(shift work and OT)

3/10/2017 Phillips106  T   |  |OT ATR 122

Construction 10519 Assist job shoppers assembling/testing 
PCBs

3/6/2017 Phillips107      |  |  SPHX 60

Construction 10620 FPGA mother board (shift and OT) 5/26/2017 Folz108    T |  |  AGS

Maintenance 10592 Maintenance day support 5/12/2017 Folz109  T   |  |  RHIC 20

Construction 10621 FPGA X and Y arc communications 
program for AC readings (shift work and 
OT)

5/26/2017 Phillips110  T   |  |OT ATR

Construction 10585 HMI panel software (shift work and OT) 5/5/2017 Phillips111    T |  |OT SPHX 32

Maintenance 10622 Tune jump one wire temp sensor repairs 5/26/2017 Folz112  T   |  |  AGS

Construction 10583 Research electric cart (shift work) 5/5/2017 Folz113      |  |  FES 32

Construction 10584 Enerpro card spares (shift work) 5/12/2017114      |  |  FES

Maintenance 11171 Schedule program mods 5/6/2016 Folz116  TWTF|  |  FES 322

Construction 10593 Assist RF group 5/12/2017 Folz117      |  |  CAD 12

Group: Water Systems

Maintenance 170106 Watch 1/13/2017 Scaduto129  TWTF|  |  AGS 400

Maintenance 170410 1004 cavity PVC repair 4/21/2017 Scaduto136      |  |  RHIC 8

Maintenance 170508 Tower 3 PLC install 5/26/2017 Scaduto137      |  |  FES

Maintenance 170202 AIR compressor monitoring 2/17/2017 Scaduto138      |  |  AGS 120

Maintenance 170506 NSRL pump alignment 5/19/2017 Scaduto139      |  |  NSRL

Maintenance 170504 Shutdown 5/12/2017 Scaduto140  T   |  |  RHIC 28

Maintenance 170503 PLC installations 5/12/2017 Scaduto141   WTF|  |  FES 64

Maintenance 170502 LINAC tower maintenance 5/12/2017 Scaduto142      |  |  AGS 24

Maintenance 170405 LINAC cavity pump-7 4/21/2017 Scaduto143  TWTF|  |  AGS 88

Maintenance 170501 Set up 1004 PA VFD 5/5/2017 Scaduto144      |  |  RHIC 40

Maintenance 170505 9 MHz manfolds 5/12/2017 Scaduto145   WTF|  |  RHIC 40

Maintenance 170314 912 clean up 3/17/2017 Scaduto146  TWTF|  |  FES 396

Maintenance 161001 911 CHW clean-up 9/30/2016 Scaduto147  T  F|  |  AGS 52

Construction 170408 1000-P chemical system installation 4/21/2017 Scaduto148      |  |  RHIC 32

Construction 170413 Ozone removal 1004 4/28/2017 Scaduto149      |  |  RHIC
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